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The construction timing for a eingle III D site group of 10 gites
ir as follows:

Phase 1 Constaruction of all ten siloe
in tbe group: 1ll-14 months

Phase II Conetruction of the group
guidance facilitys 9-10 monthe

Phase III Bquipment instellistion and
iaunch group checkout: 10-11

sonths

Phese I, II, and TII go on concurrently with the total 10-site
group construction time equal to 16-18 months.

25X1X7 1 am puszled over references to the campletion of
20 sites in 1E wonthe. C & mieundersianding between us. Uhile
we may have 20 sites completed in an 1B month periocd, this is entirely
happsnetance. The ccnstruction timing schedule is based sclely on ithe
timing of one group of ten sites and ite apparent application to every
other group of 10 welve discovered ic date. 4n explanatory graphlc is

attached,
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